Facilities & Experimental Support Group
by grou
Weekly work Schedule Open JObS (by g P)
Line Days Job Code Phase Serial Description
Number
Group: Carpenter
6 Fl | AGS  Construction 10484 fabricate two crates

7 | | AGS  Construction 10489 miscellaneous work @ Bldg 911
8 | LEReC Construction 899 Anchor transmitter and barriers

9  WT | | LEReC Construction 10483 Modify paltform 1002
10 | ATF2  Construction 379 Build UED enclosure
11 W | | RADW 10493 Block and brace Intermodal AM
12 1T | | RHIC  Construction 10467 Fabricate rain cover

13 || FES  Construction 10474 Install awnings
14 | UED  Construction 891 Relocate fire extinguisher

15 Fl| | LEReC Construction 10490 1002F Laser trailer hole

Group: Survey

20 TWTF| | eRHIC Construction 10495 Measure permanent magnets for Steve
Brooks

21 || CAD  Construction 10445 Stony Brook

23 | ‘ ATF2  Construction 160129 Survey ATF components

24 | | ATR  Construction 1884 Survey ATR

25 | | IRCMS  Construction 160219 Survey ACC coil and support

28 W | | LEReC Construction 889 Beam stands

30 || NSLS  Construction 1 NSLS-Il Survey

32 W | | CEC  Construction 914 Survey dump quads

Group: Electrician

39 || LEReC Construction 170204 Install blue rack & install 2 quads in rack
on 1 ciruit

40 | | ‘ RHIC  Construction 151115 UEB provide UPS power for PLC in 930

41 | RHIC  Construction 151207 Mechanical area provide 120V/20A
receptacle for Net-4 1005

42 || AGS  Construction 160424 Laser room Net provide 120 volt quad
box in rack 912

44 TWTF| | ‘ CAD  Construction 160923 Generators and cranes PM's

46 TWTF| | AGS  Construction 161120 Col-L20 restore tempory feeds to replace

MMC 1M44 in 912
47 || RHIC  Maintenance 161114 Relamp RHIC zones 1002, 1008, 1007

48 T TF| | LEReC Construction 170110 AGS dual cont for 2.1GHz amplifier

49 || AGS  Construction 160807 Provide power for relocating Cooling
tower / pumps / fan / etc.

50 W | | LEReC Construction 161207 Install heaters in 1002 gate area

51 | LEReC Construction 161107 Install tray for 704MHz system 10028
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Group: Electrician
53 TWTF| | LEReC Construction 161212 Power feed for 704MHz system
54 || ATR  Maintenance 10427 Relamp ATR tunnel
55 U LEReC Construction 11439 Disconnect D/S cleanroom
56 FI | ‘ AGS Dismantle 10494 Remove tray 912 DI-Water room
Group: Rigging

62 TWTF| | FES  Construction 161021 Clean up 912 /974
63 | | SPHX  Construction 883 Assemble magnet steel

64 T | SPHX  Construction 884 Steel inside door 16 4 pcs / clean up
65 T | CEC  Construction 917 Beam dump shielding
67  WT | | RADW  Construction 10334 Intermodal shipments

68 | | AGS  Construction 8919 Assist AGS

70 | PHNX Dismantle 11426 Main magnet south removal
71 || STAR  Maintenance 11429 Install STAR tower motor
72 | | AGS  Construction 10473 Move oven

73 T | | ATF2  Construction 897 Shielding 820

74 | FES  Construction 10426 Load scrap

75 Fl| | FES  Maintenance 8152014 PM's cranes and generators
Group: Mechanical Tech

8 T | | AGS  Dismantle 10492 Pull cable at 912 DI water room

87 T | CEC  Construction 918 Beam dump shielding

89 | CEC  Construction 10434 Assemble 704 waveguide
90 || NSRL  Miscellaneous 7410 Locate NSRL spares
91  TWTF| | SPHX  Construction 11155 Magnet base

92 T || NSRL  Construction 10486 Install hall probe
93 | FES  Dismantle 10447 Dismantle magnets for storage
94 TF| | LEReC Construction 11438 ERL beam dump removal

95 | NSRL  Construction 10456 Repair leak power supply for RQ9

96 || EBIS  Construction 1671 Wind coils
97 | LEReC Construction 10376 Install coax/waveguide
99 || RHIC  Construction 10405 Air manifold

Group: Electronic Services
103 | ‘ AGS  Maintenance 10372 Assist Water Group
105 T | |oT ‘ ATR  Construction 10470 Build spare PC boards for UQ5, UQ12
108 | \ FES  Construction 10481 FPGA research
109 TW | |oT ‘ ATR  Construction 10485 Miscellaneous work on UQ5 & UQ12
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Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number

Group: Electronic Services

112 | | UED  Construction 10411 Devise/ implement scheme for UED alarm

notification

116 | | FES  Maintenance 11171 Schedule program mods

117 T | |OT| CAD Construction 1816 Assist RF group (shift and OT)
Group: Water Systems

129  TWTF| | AGS Maintenance 170106 Watch

133 T | STAR  Maintenance ~ 170110 STAR tower fan motor #2
138 T TF| | AGS  Maintenance 170202 AIR compressor monitoring
139 W | | \ RHIC  Maintenance 161222 1004 VFD set up and wiring
140 T TF| | ‘ AGS Maintenance 161208 Dl resin

141 TF| | AGS  Construction 161012 LINAC RF pump repair

142 TWTF| | CEC  Maintenance 170112 2.1Ghz manifolds and hosing
143 W | | ‘ Aluminum dump water

144  TWTF| | NSRL MM PCV repair

145 T | | Multipole pump

147 W | | \ AGS  Maintenance 161001 911 CHW clean-up
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